SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:42PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 216 Const Calendar Day: 786 Date: 03-Nov-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 60
Precipitation None Condition Mosltly Cloudy, light rain in the afternoon

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews removed the PWS from the saddles slot and transferred it on the horizontal rollers by
the help of hydraulic jacking system. The crews pulled the PWS in a clockwise direction by the help of the
two winched installed on the tower frame until the PWS end on the south catwalk reached the trolley of the
Secondary Hauling System. The crews connected the PWS end to trolley, in a reverse direction of the
trolley and help of the North side winch on the tower frame, The PWS pulled back completely on the North
catwalk until the trolley became visible at the North deviation saddle. The crews started pulling the PWS
on the SAS deck by the help of the lift truck. The work is not completed yet, the work is being continued by
repair the PWS clamps at 150cm intervals and finally loop it around the swift.

2. ABF crews reinforced the swift by welding angles to its perimeter posts.

3. ABF crews started assembly the sheave bracket of the Primary hauling system and put the bottom
frame of counterweight on the already built foundation.

4. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the removal of the PWS of the Secondary hauling system:
-Jerry Kubala (FOR.)

-Rigoverto Garcia

-Jose Torres

-Fleix Melgar

-Jim Benninghove

-Tony Miranda

-Tony Casta (FOR.)

-AugieSolis
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-Casey Lux

-Jake Meshe

-Jose Alfaro

-Rich Chouinard

- Kevin Alger (OP.)

Welding Crews:
-Erick Sparks
-Paul Fambrini
-Todd Jackson

Working on the Primary hauling system( Sheave & Counterweight)
-David Lucero (FOR.)

-Roger Ruiz

-Jack unter

-Jeff Stewart

-Julian Paul

Equipments:

-Crane Grove 890E RT

- Lift-truck

-Lincoln welding Machine (ABF00073)

04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 3.00 0.00 0.00 3.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker APP JOSE TORRES 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 |:|
Ironworker FOR JAMES BENNINGHOVE 8.00 0.00 0.00 8.00 D
Ironworker APP Tony Miranda 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 D
Ironworker JNM Jose ALFARO 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 7.00 0.00 0.00 7.00 D
Ironworker APP JACOB MECHE 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 3.00 0.00 0.00 3.00 D
Ironworker JNM JACK HUNTER 3.00 0.00 0.00 3.00 D
Ironworker APP JEFFERY STEWART 3.00 0.00 0.00 3.00 D
JULIAN PAUL 3.00 0.00 0.00 3.00 D

Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker FOR ERIC SPARKS 3.00 0.00 0.00 3.00 D
Ironworker APP PAUL FAMBRINI 3.00 0.00 0.00 3.00 D
Ironworker APP TODD JACKSON 3.00 0.00 0.00 3.00 D
Ironworker FOR ANTHONY COSTA 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 D

Equipment Rental Company
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Equipment ID Description RT Hrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0310406 No
400 000 000 000 ]
*E0010583 No
700 000 000 0.0 ]
000073 WELDER, LINCOLN 500-549 AMP DSL/TOW No
300 000 000 000 ]

04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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